

Interim report for granted project

Submission Date	2017-09-15 08:13:04
Date of sending out the form:	17-08-2017
Contact person/applicant:	Niklas Envall
Country	Sweden
E-mail	niklas.envall@ki.se
Title of the granted project	Larc Forward Counseling - LOWE To test this we have designed a cluster randomized control trial
Amount granted by the ESC (in euro)	5000
Initial funding (part of the grant received already) in euro:	3750
Final amount to be paid by ESC (in euro):	1250
Project number:	P-2016-B-02
Allocated mentor:	S. Randall
Date project actually started:	01-01-2017
Planned date of completion:	31-12-2019
Have there been any problems or issues with starting or continuing this project? If so, what impact will that have on your planned completion date?	No major problems yet. The clinical trial has been started September first at several study sites. Some sites are waiting for legal signatures regarding handling personal data of study participants. This is a formality issue that is expected to be solved within a month from actual study start. This will not affect our planned completion date
Have you discussed the project status and any problems with your Mentor?	No
Please provide a synopsis of your findings and data so far (max 500 words)	Data collection has just started, no findings yet.
Please provide a current budget on how much you have spent to date. Receipts may be requested.	Ethical approval: approx 1700 euro Questionnaires - production and wages: approx 4200 euro Counselling tools; Effectiveness chart of contraceptives printing: approx 55 euro Videos - production and wages: approx 15800 euro Training of HCPs in work shops, training material: approx 5220 €
Add any other information you feel we should have at this stage.	The project is running well and we expect to start data analysis and first results by spring 2018. The ESC grant has been helping a lot, and we are ready to receive the remaining funds.

Full Name

Niklas Envall

Date

15-09-2017

info@esrh.eu